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ECOLOGY AND ENVIRONMENT, INC. |
. MEMORANDUM: REGION V

COST CENTER EP151-5

TO: Mr. Bill Simes .
FROM: Technical Assistance Téam
VIA:  Mr. Scott McCone, TATL

SUBJECT: Monltorlng of Cleanup at Danville Plating Company,
: Danville, Illinois (5- 8211 5) .
DATE: December 1, 1982

- COMMENTS :

On Monday, November 29, 1982, TAT Leader Scott McCone and TAT
member Lisa Perenchio arrived at the Danville Plating Company to
monitor the cleanup. A command post was set up and the building
was opened up to allow more light and ventilation. A cyanide
-drum was overpacked and the liquids in the west room were pumped
out and solidified. : _

On Tuesday,'November 30, 1982, sludges in west room were
solidified and put into recovery drums. Empty vats and debris
in west room were washed down and removed from the building.

The west room floor was scraped and the center room floor was
washed down. Wash water was sucked into vacuum truck.

Attached to this report are the log'and daily CERCLA summary
‘'sheets. Also attached is the CERCLA daily work order for
November 29, 1982. Bill Simes has the work order for
November 30, 1982. The Roy F. Weston TAT will monitor the
remainder of the cleanup.

bk

Lisa Perenchlo
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DANVILLE PLATING COMPANY.
.. DANVILLE, ILLINOIS
DAILY LOG

Monday - November 29, 1982

‘Weather: Overcast, light mist, SOOF; winds out of the south.

Log for Today

1030

1100

1130

1145

1215

1230

1240

1320

1350

TAT Leader Scott McCone. and TAT member Lisa Perenchio
arrived on site. O0OSC Bill Simes informed TAT that
Petrochem arrived at 0830. Scott McCone suggested that
the door on the north side of the building be opened to
provide an additional escape route and more light and
ventilation. He also suggested that the liquids in

the west room be pumped out of the window for easier
access. :

Ed Gielow, ESDA Communicator was on site and will be for.
the duration of the cleanup.

TAT donned level "C" protection and monitored several

.locations in the building with hydrocyanic acid draeger

tubes. The only reading detected was 2 ppm in the
southwest corner of the building.

TAT instructed Petrochem on how to fill out the
1900-55 forms.

Break for lunch.

Returned from lunch. Petrochem was removing the
plywood from the doors and windows of the building.

Scott McCone noticed that a light was on in the

electrical box outside of the building, indicating
that power was still going to the box even thouth the .

electricity was supposed to be turned off.

Door on nerth side.-of building was opened.
Solidification will not gegin until 1430, when the
high school across the street gets out for the day.

Two. tons of lime arrlved on site from the Material and
Fuel Company of Danville. :

Bill Slmes and Gary Steele, IEPA, departed to ask
residents downwind (north) of bulldlng to evacuate for
three hours during solldlflcatlon in case of a

vapor’ release.
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1440
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1535

1545.
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1730

1800

Cement mixer arrived on site. George Burnett of
Illinois Power arrived to cut power lines to building.

Power lines were cut.

Assistant Chief Hardesty, Danville Fire Department,
Paul Krabbe, City Health Inspector, Clark Baker,
City Engineer, and John Schaffer, City and County
Emergency Services and Disaster Agency (ESDA) arrived
on site. . '

Mr. Lockhart, a resident downwind, returned home and
was -akked to evacuate. He refused agreeing to .
remain at his own risk. The air compressor would not -
start. Ellen Ellis and. Alva Devore of Illinois Power
joined George Burnett to.disconnect and remove
electrical box.

The cyanide drum was placed in a recovery drum and.
overpacked with vermiculite. A new air compressor

arrived on site. '
Pumping and solidification of_liquid_intwést room began.

Messrs. Hardesty, Krabbe, Baker, and'Schaffer_departed,

Pumping and solidification of liquids in west room was
completed.

Security guard arrived on site.’

Site was secured.
TAT and Petrochem departed

Tuesday - November 30, 1982

Weather: Partly sunny, 55°F, winds out of the south.

Log for Today

0745
0830
0840

0920

TAT and Petrochem arrlved on site. Daily forms were
completed. '

Equipment van with 60 recovery drums and 4 drums of
sodlum hypochlorite arrlved

Illinois Bell representative Ron Thiede arrlved to
1nstall site phone.

Drums were unloaded. Solldlflcatlon equlpment was

set up in -new locatlon.
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Removal of sludges in west room commenced.

WashdoWn of debris can'begin as soon as the city turns
the water back on. Gary Steele, IEPA, monitored solids

- cleanup with draeger tubes. No-cyanide was detected.

A section of the wall under a window on west wall was
knocked down to facilitate removal of empty vats.

Gary Steele, IEPA monitored operations with draeger .
tubes and obtained readings of 0.5 ppm in the southwest
corner of the building and 1.0 ppm on the north wall.
Break for lunch.

Returned from lunch and work resumed.

Marion Case of Petrochem was concerned that even after

‘washdown, the vats could not be considered decontaminated

because of the heavy scaling. Bill Simes decided to

- take a composite sample of the scale to determine if"

the vats could be taken to a landfill as special waste.

Mr. Vanetti arrived on site and informed Gary Steele that
the drums outside of the building were solution from
defunct plating company taken by the Danville Plating
Company about 20 years ago and have been there,
untouched, ever since. .

Washdown of debris and center room was completed.
All wash water was sucked into the vacuum truck.

Work was completed for the day-and TAT departed.'



"DAILY SUMMARY CERCLA - CLEANUP

Date: yovember 29, 1982 Time Camenced Work 0830 ._ Time Campleted Work 1800

Facility: panville Plating Compahny

Contractor(s): Petrochem

Type of Personnel: 2—Superintendents,"l—SUpervisor,'3—Operators,'l—haborer

_Equipmenttﬁjjized: Utility Truck, Air Compressor Decontamination

Trailer, 2—Personnel=Vehicles, Vacuum Truck BobCat Level "C".

Protective equipment,e 2'sets/day/man, Drum-Cart, 250" - Alr/Water Hose,

' 325—Recovery Drums, 2-Air Diaphragm Pumps, 125' Suction_Discharge Hose ,

2-Generators with Lights,_'

Scope of Work Completed: M@Jﬂﬁiﬁl,ﬂllwwghi__

and ventilation, Liguids in vats in west side of building were pumped

~out and material was solidified, cyanide drum was put into a recovery’

drum and packed with vermiculite.

ca“mﬂKS:.lBesidentsldownWind were evacuated during solidification.

One re51dent Mr. LockhartL refused to leave and was warned that he was

remaining at his own risk. Electrlcal llnes to building were cut

after it was discovered that there was Stlll power g01ng to the

: building.

A3

Future Plans: ‘Nash down and removal of empty vats and debris.in west side

of bulldlng. The floor will be scraped and washed down in west 31de.

-Disposal-options of-materlal.ln east side of building will be dec1ded.

v




DAILY SUMMARY CERCLA CLEANUP

Date: November 30, 1982 Time Commenced Work (0745 ' Time Completed Work _ 1630

Facility: Danville Plating Company-

‘Contractor(s) : petrachenm

Type of Personnelf' 2—Superintendent$}Vl—Supervisor,-3—O§erators,

2-Laborers

Equ_]_pTent U‘_t'__lllzed: Eguipment Van, Utility Truck .~ Air Compre=-sor,

Decontamination Trailer, 2-Personnel Vehicles, Vacuum Truek}'Bebcat.

Level "C" Protective Equipment, 2—Sets/day/man,nDrum Cart, 250' Air/

Water Hose, 25—Recovery Drums, 2-Air ﬁiaphragm Pumps[ 125" Suction

Discharge Hose, 2- Generators with llghts

. Scope Of WOIk Completed Sludges in Vats weré. solld;f;ed and put 1nto drums.

- Empty vats and debris were decontamlnated and removed from west 51de of

-bulldlng. Floor in west side was scraped. Floor in middle room

. was washed down. Wash water was sucked into vacuum truck.

Camments: A composite sample of the.liqﬁids in’ east room was sent to

CECOS/CER who may take them to-their-landfill in Calumet.

A}

FUtUIe Plans Wash down of floor in west room remanl and masbdomn

of debrls in east room. J




CERCLA DAILY WORK ORDER

Page 1 of 1

Site/Spill No.:

Work Site: panville Plating - AR L | o
lLocation and Region: Dan‘.’ille' 1L Date: N Shift:

Region V : 11/29/82
Contractor:: Retrdchem On-Site 'Represent-ative:

1.

MONITOR(S)

Bill Simes, OSC/U.S. EPA

2.

: i _ io colo and Environmdg

-DESCRIPTION OF WORK T0 BE PERFORMED

Set

up_command post, pick up debris,

drainage system, commence solidification in west room. -

secure area, set up

nt

AMENDMENTS (Include Time and Authorizing Person)

3.
4. NUMBER OF PERSONNEL.AUTHORIZED
1 Supervisors 2 Fofeman 3 Operators
1 Laborers Other {Specify):
5. EQUIPMENT AND.EXPENDABLE MATERIALS AUTHORIZED
Item. Quantity Item Quantity °
Level C Protection 2/man/day ”

I certify that the above work 1is ordered
and authorized by the contractor in the
performance of the above cited contract.

1 fully understand my obiigation to the EPA
in the conduct of my contract, and as
directed by the confines of this Work Order.

Signature of 0SC Representative:

Signature of' Contractor's Representative:




SUBSTANCE RELEASE

NCTICE TC PROCETID h'I'I!-‘ EMERGENCY RESPONSE TO HAZARDCUS

EPR Form 1900-49 (Rev. 6/82)
Pace 1 of 9

1. Contract Number
& Uy -005Z

2. Effective Date
Novewnor 26,1662

3. Negotiation Authority:
4] U.S.C. 252(c) (2)

§3(6 5. Cearn SwmeEci
Crreaco . Teeinos b06es

4. Issued By S. R’zrj_nistered By
U9, EmviRUAmram ﬂl'zrﬂc'nu' Aezaey tal Prote A \
. BW)m’I rotectirn eNcyY
REG'&G-‘J va

Beadmquarters Proc.:.renent Cperations (PM-214- F)
401 M Street, S.W. ,

Washington, D.C. 20460 ’

6. Contra:tor Nare and Address

PxTﬂ—CCHFM 5\.1\1‘:5:_5 Thcl
P.o. Bex 330

Lecwecnut  Twinos EON3G

Pz;ying Office

Envircomental Protection Agancy
Financial Minagement Division
Attn:

0oD-32)
Contracts Financial Cperations
and Information Sectiom

Regearch Triangle Park, N.C. 27711

set fm-r.h below:

8. )»ccoxmt.ng and Appropriation Data 9. Incident Number
Appropriation Account Object Obligated N jn
Number - DCN Number " Class Amount 10. Activity Code
bR-2ox R4S Suseci 3 TFAT2EESS 2535 9 soao.oo ~/q :
' 11. SCHEIWULE
PRTICLE 1 ~ STATEMENT CF WORK

The Contractor shail fur'ush the necessary personnel, materials, services, facilities,
and ctherwise do all things necessary for or incident o the ;a.fcmunce of the work

i. SRHPLE Ads ANALIE Ate, VAT Omd  Amp cyier Comthm mas Foin Heavy
ME LS ’

LCupmiary AnMd cnize Puieniry Pooce mars

2. Ut-:urﬁm__l:z, A Oi6Y R DiSPLLE OF R LIQUDds AMd Scui Qs PresemT isipe
PD CeTsind Tive Dadvier Puanne FAtLIW
3. Dr_c\_dmuuuara THT WAWS ANDS Pl OF THE Dol Dia As iWELL RS AL
CodTRITRY AdD DEBRS  PeEsad T i THE Bunt.ab.
q. TRansiL AT Al C._u‘n-\v\)u{\rﬁb GLguUBs AnfA Tvaps sa AtcanAnee OTH
=7 RECC.AMond ,\-Jq DSNLE OF THE MATEMAL N AN ARPACYED DWSIUAL SiTE
5 facdace Aun MAwrRie A S SoEEY Pian 1A ALLORNANEE T OSHA REGLU . REMENTS
E. MRGTAIM Om TITE 5260207 AT TME SATE SoX TMHE Dw’ln\"m o8 THE MooreeT
B, Compes v5. ALl REGUIRED Fopus vo b-sz MENT. THE CLeanud MCLwhiaG
PR Forom chc- ~5S5 .0 Q4 Dawd Basis
&. frcvior’ e Fradeac O3C Wt A Fiual REPCOT Bad B witHi 30 0RVS
AFTER ‘i Conifu mod o8 Mg PRoyeeT, '
{See Continuaticn of Schedule on pages 2 through 9)
MIFRD
12. Nae o Cm:ractor/
- Attt . ém_/

/Simture of Pe:son Put."orued to Slgn)

16. Nare of Contracting Cfficer
(TYpe or Print)

17. Date
Signed

wdittiam W (5::‘5.‘:5

13, Name and Title of Signer 14. pate
(Tyre or Print) " Signed
Marwog D. Case X . .
MAMALER Tred., Senuices £1-

Yo/



